
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Community Development Corporation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  March 18, 2010 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

 
 

B.F. Phillips Community Park – Phase 2 
 

The contractor has been delayed due to the rain.  Most of the wet utilities have been 
installed.  They should pour concrete by the end of the month.   

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 The agreement has been approved by City Council.  Staff will proceed with getting a 

contractor to finish the projects.  They should be completed in the next 60 days. 
 
Hummingbird Park 
 
 The agreement has been approved by City Council.  Staff will proceed with getting a 

contractor to finish the projects.  They should be completed in the next 60 days. 
 
 
 
 
 



  

Hickory Street Tail Project 
  

Staff is in the process of attempting to obtain the necessary easements.  It is probable 
that this effort will take 3-4 months to complete.  The construction will begin as soon as 
possible. 

 
Dog Park 
 

Staff awaits direction from the Parks and Recreation Board. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

Staff has received bids and will be taking a construction contract to City Council for 
their consideration and approval prior to the end of March. 
 

Preston North 
 
Bids will be opened on March 9, 2010.  Staff will proceed with reviewing the bids and 
contractors.  A contract will go to City Council for approval as soon as possible. 
 

Youth Center Park 
 
Plans are 95% complete and are being reviewed by the various city departments. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has 

been placed on hold due to slope failure. 
Lebanon Road – Dallas North Tollway to Teel – Staff will present this to City Council 

at their March 25th meeting.  Construction should begin shortly thereafter if 
approved by City Council. 

Lebanon Road – Dallas North Tollway to Legendary – Staff will present this to City 
Council at their March 25th meeting.  Construction should begin shortly 
thereafter if approved by City Council. 



  

Warren Parkway – Legacy Drive to Dallas North Tollway – Staff will present this to 
City Council at their March 25th meeting.  Construction should begin shortly 
thereafter if approved by City Council. 

Wade Boulevard – Ohio Drive to Parkwood – A portion of this project is complete 
from Parkwood to Preston Road.  We need an easement to carry the trail east 
to Ohio.  Staff has begun working on obtaining these easements. 

Main Street – Teel Parkway to FM 423 – Staff has begun evaluating the project.  Staff 
is considering expanding this project to include the area from DNT to Teel 
Parkway. 

Cottonwood Creek– DNT to Legacy – Staff has begun evaluating the project. 
 
 
 


